

PMI Scheduling Professional PMI-SP[®] **Training Course**







Is a Saudi management consulting and education company that offers a wide range of products and services. We develop solutions tailored to our customer's needs.

Our team of highly experienced, certified professionals help your reach the best decisions that ensure you realize optimum business profits by delivering projects on time, cost, and quality. We pride ourselves in having the skills and knowledge based on best industry practices that enable us to provide a myriad of solutions for business strategy to the most functional and operative areas.





Course Objective

To enable professionals to develop skills in the specialized area of developing and maintaining the project schedule. PMI-SP® training course will prepare individuals for the PMI-SP® global credential that acknowledges individuals who strengthen and support project management by offering knowledge specific to project scheduling based on PMBok® (5th Edition).





Online Training



8 Days - Online Training



- Exam Simulation
- ß Group Activity (Break-out Session) after each lesson.
- Access to additional References Glossary/ Recommended Reading/ Syllabus.
- Material and Discussion Language will be in English.



Targeted Audience

Program Managers, Project Managers, Chief Project Officers, Project Management Officers, Executive Managers, Project Planners, Project Coordinators, Project Schedulers and others who are directly or indirectly involved in Schedule and/or Project Management.

Course Outline

Introduction

Introduction – PMI-SP

Schedule Strategy

- Project Scheduling
- Why Scheduling
- Overview & Purpose
- Applicability

Schedule Planning and Development

- Overview
- Scheduling Methods
- Scheduling Techniques
- The Scheduling Tools
- The Schedule Model
- The Schedule Model Instances and Presentations

Schedule Monitoring and Controlling

- Schedule Model Management
- Schedule Model Creation
- Schedule Model Maintenance
- Schedule Model Analysis
- Communication and Reporting

Schedule Closeout

- Scheduling Components
- Detailed Components List
- How to Use the Components List

Stakeholder Communications Management

- Conformance Overview
- Categories of components
- Utilization of components
- Conformance assessment
- Conformance Assessment Process

PMBoK Knowledge Areas

- Project Scope Management
- Project Schedule Management
- Project Cost Management
- Project Resource Management
- Project Communication Management
- Project Risk Management
- Project Stakeholder Management



€ +966 920003928
 ● +966 112101141
 ● ● ● ● /BAKKAHINC
 ● contactus@bakkah.net.sa
 ● w w w . b a k k a h . c o m

